



PSEG LONG ISLAND

Southampton to Deerfield (SHDF) Transmission Project Weekly Construction Report

Week of April 27, 2026

Completed activities included:

- Continued conduit installation activities (North Sea Mecox Road; detour between Long Springs Road and David Whites Lane)
- Completed paving restoration activities (CR39A nighttime work)
- Began conduit installation activities (Water Mill Towd Road; road closed to thru traffic, detour in effect between southern portion of Edge of Woods Road and 7 Ponds Towd Road)
- Cable pulling activities splice vaults 2 and 3 (North Main Street)
- Began vault restoration activities (periodic road closures near vault locations)
- Restoration activities (Willow Street, North Main Street, North Sea Mecox Road; detours in effect during restoration activities)
- Continued test pitting and surveying activities
- Continued foundation preparations at substation

Week of May 4, 2026

Anticipated activities include:

- Continue conduit installation activities (Water Mill Towd Road; road closed to thru traffic, detour in effect between southern portion of Edge of Woods Road and 7 Ponds Towd Road)
- Begin conduit installation activities (David Whites Lane; road closed to thru traffic, detour in effect between Edge of Woods Road and North Sea Mecox Road)
- Restoration activities (Willow Street, North Main Street, North Sea Mecox Road; detours in effect during restoration activities)
- Cable pulling activities splice vaults 3 and 4 (North Main Street)
- Continue vault restoration activities (periodic road closures near vault locations)
- Continue test pitting and surveying activities
- Continue foundation preparations at substation

Week of May 11, 2026

Anticipated activities include:

- Continue conduit installation activities (David Whites Lane; road closed to thru traffic, detour in effect between Edge of Woods Road and North Sea Mecox Road)
- Cable pulling activities splice vaults 4 and 5 (North Main Street and North Sea Mecox Road; road closed to thru traffic, detour in effect)

- Restoration activities (Water Mill Towd Road; detour in effect during restoration activities)
- Continue vault restoration activities (periodic road closures near vault locations)
- Continue foundation preparations at substation

For questions about the SHDF Project, call or text 631-237-7196

Visit www.Southampton2Deerfield.com

Email: info@southampton2deerfield.com